uss Fw: [External]-RE: Timing
. : ... Bogdan lancu
N/ Chrissy L Bartovich 10- _p, 50 dan iancu@fctinternational.com, ,>
Cc: Adam E Deluliis, James J Hoppe
Holds:13-GG USEPA Denial of Minnesota State Implementation Plan

06/29/2015 03:52 PM

Bogdan,

Can you please take a look at this and let me know what the issue is? PO #1297916 was issued on
9/23/14 for this work. According to the proposal within 16-18 weeks the modeling and report out would be

complete. That would have been the end of January.

We did just receive the model for the base case, but it sounds like we could be waiting for several more
months until all of the cases are run and complete. This is significantly longer than expected - as like |
said, the proposal said 16-18 weeks. We based our schedule to USEPA on your proposal and have been
providing USEPA status updates but as you can imagine many people are running out of patience since

we are 6 months behind.
Please discuss with your group as to how we can expedite receipt of the information.
If you have any questions or would like to discuss please let me know .

Thank you,

Chrissy Bartovich

Director - Environmental / Minnesota Ore Operations

United States Steel Corporation

T (218) 749-7364 | C (218) 780-9816 | E clbartovich@uss.com

----- Forwarded by Chrissy L Bartovich/Minntac/USS on 06/29/2015 02:41 PM -----

From: Stephani Campbell/Keetac/USS

To: Yugiang Fu <yugiang.fu@fctinternational.com>,

Cc: Geoff Yu <geoff.yu@fctinternational.com>, John Cozens <john.cozens@fctinternational.com>, Chrissy L
Bartovich/Minntac/lUSS@USS

Date: 06/29/2015 11:37 AM

Subject: RE: [External]-RE: Timing

Thank you for the preliminary CFD report. We will review and let you know if a conference call is needed .
As a follow-up regarding the rest of the modelling runs, any update if items can be re-jigged to improve the

timeline?
Thanks,

Stephani Campbell
United States Steel

scampbell@uss.com

218-778-8684
218-929-7208 (cell)
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Yugiang Fu ---06/22/2015 03:10:29 PM---Hi Stephani, | don't know the answer yet. | have to discuss

with our team to arrange the CFD cases a

From: Yugiang Fu <yugiang.fu@fctinternational.com>
To: Stephani Campbell <SCampbell@uss.com>,
Cc: Geoff Yu <geoff.yu@fctinternational.com>, John Cozens <john.cozens@fctinternational.com>

Date: 06/22/2015 03:10 PM
Subject: RE: [External]-RE: Timing

Hi Stephani,

I don’t know the answer yet. | have to discuss with our team to arrange the CFD cases and get back to you as soon

as possible. Thank you.
Best regards,

Yugiang Fu
CFD & Process Engineer

COMBUSTION
E5, 833 Lincoln Avenue,
West Chester, PA. 19380

Tel +1 610 725 8840
+1610 725 1744
Fax +610 725 8846

Mobile +1 484 467 2213
Skype  fct.yugiang.fu

Web www fctinternational.com

From: Stephani Campbell [mailto:SCampbell@uss.com]
Sent: Monday, June 22, 2015 3:38 PM

To: Yuqgiang Fu
Cc: Geoff Yu; John Cozens

Subject: Re: [External]-RE: Timing

That sounds good. | think you then estimated approximately 8 weeks for modelling the additional new

cases. Gan that time line be improved as well?

Thank You

Stephani Campbell
United States Steel

scampbell@uss.com

218-778-8684
218-929-7208 (cell)
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From: Yugiang Fu <yugiang.fu@fctinternational.com>
To: Stephani Campbell <SCampbell@uss.com>,

Ge: Geoff Yu <geoff.yu@fctinternational.com>, John Cozens <john.cozens@fctinternational.com>
Date: 06/19/2015 10:42 AM
Subject: [External]-RE: Timing

Good morning Stephani,

After reorganizing some of our current jobs, we are able to get the a preliminary report for the base line cases
(existing gas case and cofiring case) by end of next week. If you need any other information before that, you are

very welcome to give us a call or organize a conference call with our team. Thank you.
Best regards,
Yugiang Fu

CFD & Process Engineer

COMBUSTION
E5, 833 Lincoln Avenue,
West Chester, PA. 19380

Tel +1610 725 8840
+1 610725 1744
Fax +610 725 8846

Mobile  +1 484 467 2213
Skype  fct.yugiang.fu
Web www.fctinternational.com

From: Stephani Campbell [mailto:SCampbell@uss.com]

Sent: Friday, June 19, 2015 9:56 AM

To: Yuqiang Fu

Subject: Timing

After internally discussing the timing update you provided last week, is there anything that can be done to
expedite the schedule? As it looks right now, we may not have anything until the end of the summer and
we are getting some pressure to complete this sooner.

Thanks

Stephani Campbell
United States Steel

scampbell@uss.com
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218-778-8684
218-929-7208 (cell)
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